



Proposed Schedule

- **Nov. 2 - Draft WPP chapters to Stakeholders for Review via ftp site**
- **Nov. 17, 2009**
 - Continue prioritizations if necessary
 - Receive comments from stakeholders on draft WPP chapters
 - Recommended implementation schedule based on today's prioritizations
- **December 2009**
 - Funding Options
 - Milestones
 - Implementation Monitoring Schedule
- **January 2010 – Final comments on implementation schedule, monitoring plan, funding options and milestones**
- **February 2010 – receive final comments from stakeholders on Draft WPP**
- **March 31, 2010 - Final Draft WPP Complete and submitted to TCEQ**